Rpt-ID: RCPESPRJ Georgia Date: 06/09/2017

User: svahabag Department of Transportation Page 1 of 12
Estimate Summary By Project
Contract ID: B14343-14-000-1 Estimate Number: 0035 Pay Period: 04/29/2017

to 05/31/2017

Contract Location: Time Allowed: 1371 Days
SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53) Elapsed Calender Days: 1126 Days
Percent Time: 82.13
District: 7 Area: 01
Contractor:

ASTRA GROUP, INC. Date Let: 02/21/2014

300 CHURCHILL CT. Date Awarded: 03/07/2014
Date Contract Executed: 05/01/2014
Date Notice to Proceed: 05/02/2014

WOODSTOCK GA 30188-6824 Date Work Began: 08/05/2014

Phone: (770)992-9300 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/31/2018

Surety Co: ARCH INSURANCE COMPANY

Current Contract Amount $25,298,338.21 Counties:

Original Contract Amount $23,800,000.00 Fulton

Funds Available $635,277.72

Percent Complete 97.49%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004166 $25,298,338.20 $23,800,000.00 $635,277.71 97.49% $339,642.17

Chief Engineer



Rpt-ID: RCPESPRJ

User: svahabag

Contract ID: B14343-14-000-1

Georgia Date: 06/09/2017
Department of Transportation Page 2 of 12
Estimate Summary By Project

Estimate Number: 0035 Pay Period: 04/29/2017
to 05/31/2017

Project Number:

Federal State Project Number:

0004166 SR 3 (NORTHSIDE DR) - SAFETY

STP00-0004-00(166)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$22,196,754.81 $21,891,076.83 $305,677.98

$2,466,305.68 $2,432,341.49 $33,964.19

$24,663,060.49 $24,323,418.32 $339,642.17

$0.00 $0.00 $0.00

$24,663,060.49 $24,323,418.32 $339,642.17

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$24,663,060.49 $24,323,418.32

$339,642.17

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: svahabag Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0035

Date: 06/09/2017
Page 3 of 12

Pay Period:

04/29/2017

to 05/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA .000 6.000
9000.000 .000
6.000 $.00 $54,000.00
ECTC FANo 1
ECTC FANo 1
0002 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF .000 1,863.745
72.000 .000
1,863.745 $.00 $134,189.64
ECTC No 1
ECTC No 1
Category Amount: $0.00 $188,189.64
Category Number: 0050 RETAINING WALLS
0009 207-0203 FOUND BKFILL MATL, TP II CcYy 17.000 52.463
67.030 .000
52.463 $.00 $3,516.59
Category Amount: $0.00 $3,516.59
Category Number: 0010 ROADWAY
0010 210-0100 GRADING COMPLETE - LS 1.000 .885
1696321.190 .025
910 $42,408.03  $1,543,652.28
STP00-0004-00(166)
0025 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 180.000 280.320
TL & H LIME 111.520 .000
280.320 $.00 $31,261.29
Category Amount: $42,408.03 $1,574,913.57
Category Number: 0030 EROSION CONTROL
0045 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 1,760.000 1,835.348
47.850 362.000
2,197.348 $17,321.70 $105,143.10
Category Amount: $17,321.70 $105,143.10



Rpt-ID: RCPESPRJ Georgia

User: svahabag

Department of Transportation

Estimate Summary By Project

Date: 06/09/2017

Page 4 of 12

Contract ID: B14343-14-000-1 Estimate Number: 0035 Pay Period: 04/29/2017
to 05/31/2017
Project Number 0004166
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0050 441-0104 CONC SIDEWALK, 4 IN SY 2,862.000 2,328.374
36.520 -156.461
2,171.913 $-5,713.96 $79,318.26
0054 441-0108 CONC SIDEWALK, 8 IN SY 724.000 108.602
64.220 262.017
370.619 $16,826.73 $23,801.15
0055 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 220.000 188.600
60.440 15.400
204.000 $930.78 $12,329.76
0059 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 60.000 1,650.432
25.180 2.500
1,652.932 $62.95 $41,620.83
0065 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 20.000 25.483
244.310 .000
25.483 $.00 $6,225.75
0085 641-1100 GUARDRAIL, TP T LF 463.000 .000
37.510 265.500
265.500 $9,958.91 $9,958.91
0090 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 3.000 .000
914.640 1.000
1.000 $914.64 $914.64
0095 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 3.000 .000
2590.450 1.000
1.000 $2,590.45 $2,590.45
Category Amount: $25,570.50 $176,759.75



Rpt-ID: RCPESPRJ

User: svahabag

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14343-14-000-1

Estimate Number:

0035

Date: 06/09/2017

Page 5 of 12

Pay Period: 04/29/2017
to 05/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0105 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,978.000 3,898.080
45.790 44.000
3,942.080 $2,014.76 $180,507.84
0110 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 122.000 167.500
58.350 .000
167.500 $.00 $9,773.63
(REINF CONCRETE PIPE)
0115 668-1100 CATCH BASIN, GP 1 EA 22.000 12.500
2978.510 .500
13.000 $1,489.26 $38,720.63
0125 668-2100 DROP INLET, GP 1 EA 7.000 8.000
2799.000 1.000
9.000 $2,799.00 $25,191.00
Category Amount: $6,303.02 $254,193.10
Category Number: 0030 EROSION CONTROL
0130 163-0240 MULCH TN 20.000 64.869
306.930 .260
65.129 $79.80 $19,990.04
0135 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 13.000 860.837
49.110 .000
860.837 $.00 $42,275.71
0140 700-6910 PERMANENT GRASSING AC 2.200 2.862
798.000 .000
2.862 $.00 $2,283.88
0155 700-8000 FERTILIZER MIXED GRADE TN 1.000 1.950
730.480 .000
1.950 $.00 $1,424.44
Category Amount: $79.80 $65,974.07



Rpt-ID: RCPESPRJ Georgia

User: svahabag Department of Transportation
Estimate Summary By Project
Contract ID:

B14343-14-000-1 Estimate Number: 0035

Date: 06/09/2017

Page 6 of 12

Pay Period:

04/29/2017

to 05/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0170 163-0232 TEMPORARY GRASSING AC 1.200 1.780
429.690 .000
1.780 $.00 $764.85
0185 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 3,400.000 6,331.000
0.800 547.500
6,878.500 $438.00 $5,502.80
0200 171-0030 TEMPORARY SILT FENCE, TYPE C LF 6,800.000 8,592.000
2.800 15.000
8,607.000 $42.00 $24,099.60
Category Amount: $480.00 $30,367.25
Category Number: 0050 RETAINING WALLS
0205 500-3201 CLASS B CONCRETE, RETAINING WALL CY 135.000 2.160
1045.820 60.823
62.983 $63,609.91 $65,868.88
Category Amount: $63,609.91 $65,868.88
Category Number: 0010 ROADWAY
0315 437-1571 STRAIGHT GRANITE CURB, 5IN X 17 IN, TPA LF 15,090.000 7,634.730
23.920 1,250.000
8,884.730 $29,900.00 $212,522.74
0320 437-2571 CIRCULAR GRANITE CURB, 5IN X 17 IN, TPA LF 820.000 623.500
34.000 18.500
642.000 $629.00 $21,828.00
Category Amount: $30,529.00 $234,350.74
Category Number: 0040 TEMPORARY EROSION CONTROL
0335 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 12,695.000 19,090.000
1.040 .000
19,090.000 $.00 $19,853.60
Category Amount: $0.00 $19,853.60



Rpt-ID: RCPESPRJ

User: svahabag

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0035

Date: 06/09/2017
Page 7 of 12

Pay Period: 04/29/2017
to 05/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0345 167-1500 WATER QUALITY INSPECTIONS MO 31.000 33.000
613.850 1.000
34.000 $613.85 $20,870.90
Category Amount: $613.85 $20,870.90
Category Number: (0110 SIGNALS/ITS
0410 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .300
85757.940 .100
400 $8,575.79 $34,303.18
1
0415 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .650
62964.880 .200
.850 $12,592.98 $53,520.15
2
0420 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .650
87191.490 .200
.850 $17,438.30 $74,112.77
3
0425 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .650
80764.050 .200
.850 $16,152.81 $68,649.44
4
0430 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
96019.770 .850
.850 $81,616.80 $81,616.80
5
Category Amount: $136,376.68 $312,202.34
Category Number: (0050 RETAINING WALLS
0464 500-3107 CLASS A CONCRETE, RETAINING WALL CcY 217.000 280.159
647.550 .000
280.159 $.00 $181,416.96
Category Amount: $0.00 $181,416.96



Rpt-ID: RCPESPRJ Georgia

User: svahabag Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0035

Date: 06/09/2017
Page 8 of 12

Pay Period: 04/29/2017
to 05/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
0495 670-1060 WATER MAIN, 6 IN LF 70.000 115.880
329.700 .000
115.880 $.00 $38,205.64
W/RESTRAINED JOINTS
0565 670-4000 FIRE HYDRANT EA 29.000 30.000
6090.000 .000
30.000 $.00 $182,700.00
SINGLE MAIN CONN
0570 670-4000 FIRE HYDRANT EA 18.000 16.000
8295.000 .000
16.000 $.00 $132,720.00
DUAL MAIN CONN.
0575 670-9920 REMOVE EXISTING FIRE HYDRANT EA 9.000 12.000
1050.000 .000
12.000 $.00 $12,600.00
0725 600-0001 FLOWABLE FILL CcY 172.000 322.827
193.980 .000
322.827 $.00 $62,621.98
0755 611-3020 RECONSTR SAN SEW MANHOLE, TYPE 1 EA 1.000 2.000
4665.260 .000
2.000 $.00 $9,330.52
Category Amount: $0.00 $438,178.14
Category Number: (0100 PATH
0830 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 74.000 236.000
57.810 .000
236.000 $.00 $13,643.16
(CORRUGATED METAL PIPE)
Category Amount: $0.00 $13,643.16
Category Number: 0090 CITY OF ATLANTA
1001 310-1101 GR AGGR BASE CRS, INCL MATL TN .000 7,714.031
28.420 98.320
7,812.351 $2,794.25 $222,027.02
SA#1

SA#1



Rpt-ID: RCPESPRJ

User: svahabag

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14343-14-000-1

Estimate Number:

0035

Date: 06/09/2017
Page 9 of 12

Pay Period: 04/29/2017
to 05/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
1004 670-1060 WATER MAIN, 6 IN LF .000 198.670
329.700 .000
198.670 $.00 $65,501.50
WITH RESTRAINED JOINTS
SA#1
1005 670-1080 WATER MAIN, 8 IN LF .000 456.610
341.250 .000
456.610 $.00 $155,818.16
WITH RESTRAINED JOINTS
SA#1
1006 670-1120 WATER MAIN, 12 IN LF .000 1,504.720
407.400 .000
1,504.720 $.00 $613,022.93
WITH RESTRAINED JOINTS
SA#1
1008 670-1200 WATER MAIN, 20 IN LF .000 176.390
572.250 .000
176.390 $.00 $100,939.18
WITH RESTRAINED JOINTS
SA#1
Category Amount: $2,794.25 $1,157,308.79
Category Number: (0010 ROADWAY
1075 318-3000 AGGR SURF CRS TN 400.000 526.260
100.000 .000
526.260 $.00 $52,626.00
1085 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDINV LF 1,800.000 429.000
RAW CHECK DAM 4.480 2.250
431.250 $10.08 $1,932.00
Category Amount: $10.08 $54,558.00
Category Number: 0070 LANDSCAPING
1100 205-0210 EXCAVATION - ROCK CcY 3,000.000 5,106.728
75.000 .000
5,106.728 $.00 $383,004.60
Category Amount: $0.00 $383,004.60



Rpt-ID: RCPESPRJ Georgia
User: svahabag Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0035

Date: 06/09/2017
Page 10 of 12

Pay Period: 04/29/2017
to 05/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1110 500-3101 CLASS A CONCRETE CcY 3,018.000 4,169.311
132.590 11.278
4,180.589 $1,495.35 $554,304.30
1125 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 500.000 2,974.185
175.000 .000
2,974.185 $.00 $520,482.38
1130 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 5.070 8.456
613.850 .000
8.456 $.00 $5,190.72
1135 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 32.000 37.000
69.360 .000
37.000 $.00 $2,566.32
Category Amount: $1,495.35 $1,082,543.72
Category Number: (0020 DRAINAGE
1180 670-1160 WATER MAIN, 16 IN LF 50.000 124.060
421.050 .000
124.060 $.00 $52,235.46
W/RESTRAINED JOINTS
1195 670-2200 GATE VALVE, 20 IN EA 20.000 22.000
15120.000 .000
22.000 $.00 $332,640.00
1210 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,360.000 1,756.250
190.050 .000
1,756.250 $.00 $333,775.31
1310 670-9736 RELOCATE EXISTING WATER METER, INCL BYP. EA 20.000 63.000
HAN 4 INCH 735.000 .000
63.000 $.00 $46,305.00

(NEW METER BOX)



Rpt-ID: RCPESPRJ

User: svahabag

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0035

Date: 06/09/2017
Page 11 of 12

Pay Period: 04/29/2017
to 05/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1315 670-1528 CAP & REMOVE EXISTING WATER LINE, 20 IN  EA 3.000 6.000
3780.000 .000
6.000 $.00 $22,680.00
Category Amount: $0.00 $787,635.77
Category Number: (0010 ROADWAY
1355 603-7000 PLASTIC FILTER FABRIC SY 13.000 314.861
4.960 .000
314.861 $.00 $1,561.71
1365 682-9950 DIRECTIONAL BORE - LF 735.000 1,028.000
12.590 .000
1,028.000 $.00 $12,942.52
3IN
1380 670-3000 INSTALL AND REMOVE TEMPORARY WATER CC EA 2.000 3.000
1155.000 .000
3.000 $.00 $3,465.00
(CONNECTION TO EXISTING 2 1/2 IN WATER M
AIN)
Category Amount: $0.00 $17,969.23
Category Number: (0090 CITY OF ATLANTA
1501 001-8012 MATL ORDERED NOT USED - EA .000 94,850.340
1.000 .000
94,850.340 $.00 $94,850.34
Enter Total Invoice Amount $ for Quantity
Enter Total Invoice Amount $ for Quantity
Category Amount: $0.00 $94,850.34
Category Number: 0030 EROSION CONTROL
3003 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 9.750
800.000 .000
9.750 $.00 $7,800.00
SA#3
ADDED BY SA#3
3008 165-0110 MAINTENANCE OF ROCK FILTER DAM EA .000 7.000
275.000 2.000
9.000 $550.00 $2,475.00
CO CORRECTS CO #5
CO CORRECTS CO #5
Category Amount: $550.00 $10,275.00



Rpt-ID: RCPESPRJ Georgia

User: svahabag Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0035

Date: 06/09/2017

Page 12 of 12

Pay Period: 04/29/2017
to 05/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
5005 668-5000 JUNCTION BOX EA .000 8.500
1500.000 1.000
9.500 $1,500.00 $14,250.00
SA#5
SA#5
Category Amount: $1,500.00 $14,250.00
Category Number: (0010 ROADWAY
9100 210-0100 GRADING COMPLETE - LS .000 .750
40000.000 .250
1.000 $10,000.00 $40,000.00
SA#6
GRADING COMPLETE
9110 437-1572 STRAIGHT GRANITE CURB, 5IN X 17 IN, TPB  LF .000 618.000
31.920 .000
618.000 $.00 $19,726.56
SA#6
ST GRANITE CURB,5X17,TP B
Category Amount: $10,000.00 $59,726.56
Category Number: (0020 DRAINAGE
9130 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF .000 373.830
25.180 .000
373.830 $.00 $9,413.04
SA#7
SA#7
9160 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, | LF .000 5.500
287.440 .000
5.500 $.00 $1,580.92
SA#7
SA#7
Category Amount: $0.00 $10,993.96
Project Total Amount: $339,642.17  $24,663,060.49



